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Agenda

• What Has Changed Since Last PMR
• Organization Chart
• PMO Dashboard
• Funds Available for Obligation - FY 2012
• FY2012 Obligation and Award POAM
• Contract Award POAM for Prior Year Obligated Funds
• FY2012 Spend Plan
• Capital Investment Planning
• DHS D102-01 Documentation Status
• Specific Projects or Events Discussion

- Comprehensive Tactical Infrastructure Maintenance Repair (CTIMR) Update
- Tower Maintenance Repair Program (TMRP) Update
- FY12 Projected Completions
- FY13 and Beyond Completions
- O-1 through O-3 Fence Segments

• Risk Analysis
• Back-up Slides

- Arizona TI Projects
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What Has Changed Since Last PMR?

• CTIMR strategy going forward (see page 12)

• FY13 reduction for BSFIT O&M funds has been finalized – BPFTI PMO is projected to 
receive in FY13 as opposed to as previous guidance projected

• Fence segments O-1 through O-3 have been cleared by the U.S. International Boundary 
and Water Commission (USIBWC) for future construction (see slide 15)
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Organization Chart
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Director, 
Real Estate and 

Environmental Services
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Program Description

The Tactical Infrastructure (TI) Program manages the planning, construction, and maintenance of physical components designed to assist Border Patrol in securing the border. TI 
projects consist of: Fence and Gates, Roads and Bridges, Drainage Structures and Grates, Lighting and Electrical Systems, Vegetation and Debris Removal as well as Remote 
Video Surveillance Systems (RVSS) tower real property. 

Program Current Status Assessment

Construction of PF225 fence continues.  The staffing 
category is currently yellow due to several issues that have impacted hiring abilities and contributed to complications in adequately addressing staffing needs, specifically, 
difficulty in hiring in a timely manner and delays associated with the “pause for planning.” USACE is awarding “gap contracts” that cover all maintenance and repair work. There 
will be 16 task orders awarded between December and February.  A new strategy for CTIMR contracts is being implemented – looking to have all four contracts awarded in 
FY12. Tower Maintenance Repair Program MRP) continues to manage the maintenance and repair activities for the RVSS and other related towers. Arizona TI continues to be 
the main effort for the TI Projects Division.

Tactical Infrastructure

Recent Program Accomplishments

Financial Summary

As of: 12/07/11

Schedule Cost
Cost 

Estimating/
Budget

Technical
Performance

Risk Documentation Requirements
Sponsorship/

Advocacy
Staffing and PM 

Operations

- Improving
- No Change
- Worsening

$0.1M $78.8M $78.8M $0.3M$2.2M

•PF225 Eagle Pass M-2C (DRT), Complete Jan 2012
•RGV Fence Gates (Phase I) (RGV), Gate testing complete Jan 2012
•Bunker Hill AWR and Lighting (SDC), Real estate complete Jan 2012
•Grand & Morley Tunnel Gates (TCA), Construction contract awarded Jan 2012
•19 Canyon Phase IIIB (EPT), Military construction start Feb 2012

•A-1 Slope Stabilization and Road Improvements (SDC), Contract award Dec 2011
•PF225 O-20 (RGV), Construction complete Dec 2011
•Douglas International Ditch Phase III (TCA), Construction complete Dec 2011
•BIS Re-vegetation (SDC), Complete Dec 2011
•East Columbus POE Lights (EPT), Report due Dec 2011

Upcoming Milestones through Feb

•Nogales Roadway Stabilization and Low Water Crossing (Zone (TCA), 
Construction complete Nov 2011
•Nogales All Weather Roadway D-5A (TCA), Construction complete Nov 2011
•Laredo Riverbend Road Flood Repairs (LRT), Construction complete Nov 2011
•PF225 O-21 (RGV), Construction complete Nov 2011 
•Laredo Cane and Vegetation Removal (LRT), Project complete Nov 2011
•Surf Fence Phase I (SDC), Contract awarded Dec 2011

•Douglas International Ditch Phase III (TCA), Construction start Nov 2011
•Anapra Fence Design Study and Report, Draft report submitted Nov 2011
•A-1 Slope Stabilization and Road Improvements (SDC), RFP issued Nov 2011
•PF225 K-1B Primary Fence (EPT), Engineering RFP issued Nov 2011
•Riverbend Road Flood Repairs (LRT), Construction complete Nov 2011
•North Levee Road (SDC), Construction complete Nov 2011
•PF225 J-1 (EPT), Construction complete Nov 2011
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100%

0% No-Year
Expiring
Multi-Year

November ActivityNovember Activity
Funds Received Change:  $5.244MFunds Received Change:  $5.244M
 $5.243M Pending Recoveries
 $3.6M of PY SBI/TI funding was received to cover the costs of 
FY12 urgent requirements due to shortfall of FY12 CR funds

Obligations Change:  $2.139MObligations Change:  $2.139M

Burn Rate Change:     3%Burn Rate Change:     3%

Funds Available for ObligationFunds Available for Obligation--FY 2012FY 2012 
BPFTI BPFTI -- TITI

$ in Thousands $ in Thousands –– November 30, 2011November 30, 2011

Funding TypeFunding Type

PMO
Funding 

Type Account
Total 
Funds Oblig/Exp

Pending 
Recover

y

Pending 
Carryove

r

Pending 
Enactme

nt
Pending 
Transfer Unob Bal

% 
Unoblig

BPFTI - TI FY12 SBI/TI 58,446$    2,150$       -$      -$        47,346$  -$       56,296$   
SBI/TI Operating 3,400$      12$           -$      -$        3,350$    -$       3,388$     

Prior Year SBI/TI 8,837$      5$             5,231$   1$          -$        -$       8,832$     
SBI/TI Operating 8,144$      1$             26$       118$       -$        -$       8,144$     

BPFTI - TI Total 78,827$    2,168$       5,257$   119$       50,696$  -$       76,660$   97%

97%

100%
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Contract Award POAM for Prior Year 
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FY12 TI Spend Plan

Account/Portfolio Activity Type
FY12 Actual Spend 

Plan
Actual Executed 

Funding  Balance (Actual SP) 

Const/D&D FY 2012 Activities Est.  $                        -    $    (5,427,178.22)
Project Requirements DD.1  $            4,105,960.72  $                              -    $            4,105,960.72 
Construction Contingency Funds DD.2 $                              -   $                              -   $                              -   
USACE Programmatic Funding DD.3 $                              -   $                              -   $                              -   
Environmental and RE Requirements DD.4 $                              -   $                              -   $                              -   
Contract Support Requirements DD.5  $               185,000.00  $                              -    $               185,000.00 
Environmental BPA Support DD.6  $                              -    $                              -    $                              -   
DOJ EOUSA Support DD.7  $               750,000.00  $                              -    $               750,000.00 
DOJ ENRD Support DD.8  $                              -    $                              -    $                              -   
Admin Requirements (including Travel) DD.9  $               386,217.50  $                              -    $               386,217.50 

UNDEFINED DD $                              -   
Const/D&D TOTAL  $      5,427,178.22  $                        -    $      5,427,178.22 

O&M FY 2012 Activities Est.  $    62,000,000.00  $                        -   
CTIMR OM.1  $            8,305,086.00  $            8,305,086.00  $                              -   
Support Services OM.2  $            3,550,034.24  $            2,450,034.24  $            1,100,000.00 
MATOC Contracts OM.3  $               185,816.00  $                              -    $               185,816.00 
M&R (USACE, Other) OM.4 $            4,460,695.87 $                              -   $            4,460,695.87 
MIL CON SUPPORT OM.5 $            9,017,045.00 $                              -   $            9,017,045.00 
Tower Maintenance and Repair Program OM.6  $            6,500,000.00  $                      882.00  $            6,499,118.00 
Sector Support OM.7  $          17,502,000.00  $            1,023,050.80  $          16,478,949.20 
ENV/RE OM.8  $          12,000,000.00  $                              -    $          12,000,000.00 
Admin Requirements (including Travel) OM.9  $               418,000.00  $                 42,285.96  $               375,714.04 
Management Reserve OM.10  $                 61,322.89  $                              -    $                 61,322.89 

UNDEFINED OM $                   1,632.00 $                  (1,632.00)
O&M TOTAL  $    62,000,000.00  $    11,822,971.00  $    50,177,029.00 

ENV FY 2012 Activities Est.  $      8,000,000.00  $                        -   
DOI Environmental Mitigation EN.1 $            8,000,000.00 $            8,000,000.00 $                              -   
Envronmental BPAs EN.2 $                              -   $                              -   $                              -   
BIS Reveg (Smuggler's Gulch) EN.3  $                              -    $                              -    $                              -   
Zone Access Roadway EN.4  $                              -    $                              -    $                              -   
Grizzly Bear Study with FS EN.5  $                              -    $                              -    $                              -   
Laredo Riverbend EN.6  $                              -    $                              -    $                              -   
Limithrophe EN.7  $                              -    $                              -    $                              -   
Management Reserve EN.8 $                              -   $                              -   $                              -   
UNDEFINED EN $                              -   $                              -   

ENV TOTAL  $      8,000,000.00  $      8,000,000.00  $                        -   
Total  $    75,427,178.22 

$3,400,000 is for PMO operating budget

FY 2012 Spend Plan
Border Patrol Tactical Infrastructure

BW11 FOIA CBP 006897
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Capital Investment Planning
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Prior FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 Cost to 
Complete

Lifecycle Cost 
Estimate

Budgetary Resource
Government FTE Cost

Budgetary Resource  
Government FTE Cost  

Budgetary Resource
Government FTE Cost

Budgetary Resource
Government FTE Cost

Governm  

Budgetary Resources  

Total of Planning, Acquis

Total of Planning, Acquisition, Maintenance and Government FTE Costs

Summary of Spending for Project Full Requirement ($K)

Maintenance

Acquisition

Planning:

BW11 FOIA CBP 006898
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DHS D 102-01 Documentation Status

• Tailoring Plan includes approval status by Acquisition Decision Authority (ADA)

• Documentation Tailoring Plan contains the following:

Document (Tailoring Plan) Status
PMP Document Plan & Template PRD = PMP; Sept 2010 
Quality Assurance Plan In Process
Risk Management Plan Complete; Mar 2010
Mission Needs Statement N/A
Operational Capabilities Document N/A
Program Life Cycle Cost Estimate 
(PLCCE)

Complete; July 2009

Integrated Logistics Support Plan
(ILSP)

Complete; July 2009

11
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Comprehensive Tactical Infrastructure Maintenance & 
Repair (CTIMR)



 

U.S. Army Corps of Engineers (USACE) is awarding “gap contracts” that covers all 
(fence, roads, bridges, grates, drains, lighting, vegetation and debris removal) 
maintenance and repair work – there will be 16 task orders awarded between December 
and February



 

CTIMR Status 
o Work Area 1 award expected January 2012
o Work Areas 2 and 3 awards expected May 2012
o Work Area 4 award expected January 2012

12
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Tower Maintenance Repair Program (TMRP)



 

Maintenance and repair work for current projects includes: 
- BP Hill Remote Video Surveillance Systems (RVSS) tower
- Flood remediation efforts in Laredo  and Del Rio 

 work in progress



 

Recently completed projects: 
- El Cenizo RVSS Tower New Tower erected on Sunday, 
December 4, 2011
- Final FM&E inspection to take place the week of December 12, 
2011



 

OTIA RVSS/IFT Project 
- RVSS Phase I and II
- C2
- Integrated Fixed Tower (IFT)



 

TMRP Preventative Maintenance 
- Preventative Maintenance started as of October 3, 2011 with 
focus Arizona

BW11 FOIA CBP 006901
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FY12 TI Project Completions
FY12 Anticipated Project Completions




























 

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FY13 and Beyond TI Projected Completions

FY13 and Beyond Completions







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Fence Segments O-1 through O-3



 

Primary pedestrian fence segments O-1, O-2 and O-3 (which are located in Roma, Rio 
Grande City, and Los Ebanos, Texas respectively) are located at the western end of the 
Rio Grande Valley (RGV) Sector



 

Unlike the other RGV pedestrian fence segments (O-4 through O-21), there is no U.S. 
International Boundary and Water Commission (USIBWC) levee along these three 
segments, therefore approximately half of the proposed fence will be located within the 
100-year floodplain of the Rio Grande River



 

These segments account for approximately  of primary pedestrian fence and 
were identified by Border Patrol as a requirement during the Pedestrian Fence 225 
(PF225) project, but de-scoped from the original project due to stakeholder challenges



 

Since 2007, CBP has been working closely with the USIBWC to develop fence 
alignments that meet Border Patrol’s operational requirements and comply with the 
Treaty requirements

BW11 FOIA CBP 006904
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Fence Segments O-1 through O-3 (cont.)



 

In September 2011, CBP presented updated hydraulic modeling analysis of the current 
proposed fence alignments that demonstrates that the O-1, O-2 and O-3 fence segments 
will have a negligible impact to floodplain



 

In October 2011, USIBWC notified CBP that they concurred with the hydraulic analysis 
and results (i.e. negligible impacts). USIBWC is now seeking Mexico’s concurrence of 
the modeling results and for proceeding with the construction of the O-1 through O-3 
fencing projects.





 


 

It is estimated that this project will cost approximately to construct and 
at this time, there is no funding available - land acquisition is currently on hold; estimate 
a year to clear real estate for construction once funding is approved and acquisition effort 
is formally reinitiated

BW11 FOIA CBP 006905
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Project Contingency Estimates & Risks

Notes: Data as of 11/1/11. K-5A added to analysis 09/11.  
Riverbend Rd Flood Repairs has been moved to O&M.       
M-2C did not have a risk matrix in June.  North Levee Road 
Paving and Nogales Roadways and Stabilization (D-5A) 
completed in October.

Project Title Construction 
Award ($M)

Total 
Estimated 

Impact ($M)

Contingency 
Estimate %

Realized Risk 
(M$) Realized Risk % Project % 

Complete

Segment K-1B PF225
Bunker Hill All Weather Road & Lighting
RGV Gates Phase 1
Access Roadway, Zone 
Border Field State Park Surf Fence
A-1 Site Stabilization and Road Safety Improvements
Segment M-2C PF225*
Doubles Crossover
Walcott Crossover
Pompas Crossover
Herring Crossover
Jess Harris EPT Crossover
Henderson EPT Crossover
Silverman EPT Crossover
Gillis EPT Crossover
Laredo River Boat Ramp
Segment O-20 PF225 
Riverbend Roads Phase IIIBC All Weather Road and Gates
Ysleta Fabens Fence Gap Closure (K-2C)
D-5B/D-6, Zone
Douglas International Ditch PH III
19 Canyon Road
A-1 W. Access Road
Grand/Morely Tunnel Gates
Douglas Primary Fence Replacement
Nogales Primary Fence Replacement
Segment O-21A PF225 
B.I.S. Revegetation**
K-5A Gap Closure and IBWC Gates*
A-1 Revegetation**
Nogales Roadways and Stabilization (D-5A)
North Levee Road Paving
Total

BW11 FOIA CBP 006907
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Risk Category Analysis

20

Risk Category Total Estimated Impact ($) % Contingency 
Estimate Realized Risk ($) % Realized Risk of 

Estimated
Latent Conditions/Underground 
Water/Utilities/Sub-surface Rock $             
Regulatory Compliance $             
Archeological/Environmental $             
Architecture/Engineering $             
Scope Changes
Resource Shortage $             
Hazardous Waste $             
Real Estate $             
Data as of 11/1/11

-Approximately in risk related change is uncategorized.  Efforts are underway to improve usage of 
risk categories.

BW11 FOIA CBP 006908
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TCA Project – Nogales Access Roadway (Zone



 

Project is for  of All Weather Road (AWR) and low-water crossings
– Estimated cost - (funded with FY10 D&D)
– Additional approx.  of North-South access roads will be constructed  



 

Schedule: 
– Phase I Construction complete 06/20/11
– 100% Design Phase II 08/09/11
– 100% Design Phase IIIA 10/21/11
– 100% Design Phase IIIB 02/12
– 100% Design Phase IIIC & IIID 06/12
– All phases of construction complete 12/14



 

JTF-N Deployment Schedule:
• Phase II Deployment 1 01/12 – 02/12
• Phase II Deployment 2 02/12 – 03/12
• Phase II Deployment 3 04/12 – 05/12
• Phase IIIA Deployment 1 02/12 – 03/12
• Phase IIIA Deployment 2 03/12 – 05/12
• Phase IIIA Deployment 3 05/12 – 06/12



 

Issues: There are no issues at this time

BW11 FOIA CBP 006910
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TCA Project – Nogales All Weather Roadway 



 

Project is for  of AWR and fence stabilization to complete roadways that remain 
incomplete from Operation Jumpstart
– Estimated cost - funded with prior year funds, funded with FY10 

O&M)



 

Schedule:
– Contract award 04/12/11
– Construction start 05/04/11
– Construction complete 11/14/11

Issues: This project has been completed

BW11 FOIA CBP 006911
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TCA Project – Nogales Roadway Stabilization and Low 
Water Crossing (Zone



 

This project consists of the stabilization of approximately  of roadway and a low- 
water crossing along the international boundary in proximity to the primary 
fence segments (Zone  in Nogales, Arizona east of the DeConcini Port of Entry (POE)
– Estimated cost - (FY11 O&M funding)



 

Schedule:  
– Environmental waiver applied Complete
– Real estate Complete
– 100% Design complete 02/12
– JTF-N Construction start 04/12
– Construction complete 05/12



 

Issues: There are no issues at this time

BW11 FOIA CBP 006912
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TCA Project – Nogales Grand/Morley Tunnel Gates



 

Project is for drainage tunnel gate replacement, stairwell access and safety improvements
– Estimated cost - (funded with FY10 D&D)
– Morley Tunnel Stairwell (USIBWC) completed and approved by CBP on 05/25/11 and 

mod to the Morley door completed 9/20/11



 

Schedule:
– Final Request for Proposal (RFP) Issued 11/28/11
– Contract award 01/12
– Construction start 01/12
– Construction completion 06/12



 

Issues: There are no issues at this time

BW11 FOIA CBP 006913
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TCA Project – Douglas International Ditch Phase III



 

This project is for Phase III which is completion of ditch to A Ave. to include safety fence 
along north side of ditch
– Cost (funded with prior year funds)
– Replacement of 120 ft. slope wall adjacent to POE de-scoped and moved to Douglas 

Fence Replacement RFP
– Phase III length 



 

Schedule:
– RFP release 05/26/11
– Contract award 08/18/11
– Construction start 12/11
– Construction complete 03/12



 

Issues: Delayed to complete legacy fence replacement first, but there are no issues at this 
time

BW11 FOIA CBP 006914
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TCA Project – Douglas Primary Fence Replacement 
Phases I & II



 

Project is to remove and replace approximately  of landing mat with new PV-1 
fence (Phase I & II)
– Estimated cost - Phases I & II)
– Base RFP includes Phase I ( ) plus  of Phase II (includes Douglas POE)
– Remaining  of Phase II was awarded at same time as base RFP mileage
– Fence replacement expected to be complete 12/31/11
– POE work and remaining work expected to be complete 1/31/12



 

Schedule: (Phases I & II)
– NEPA complete 05/31/11
– Contract award 08/28/11
– Construction start 09/22/11
– Construction complete 03/12



 

Issues: No issues at this time

BW11 FOIA CBP 006915
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